Job Name: Muscoy OU Remedial Action

. WA No.: 016-RARA-09J5
2870 Gat Oaks D » Suite 150 . e .
e Sraiot o sosmoesane: o4
MUSCOY 19" STREET PLANT/ENCANTO PARK RoportNo.: 096
WEEKLY CONSTRUCTION PROGRESS REPORT Time From:  12/26/05 — 01/13/08

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

0 El-Co continued punch list items (Attachment A) at Encanto Park Booster Pump Station.
Q Continued work on SixCENSE probe setup and testing.

Forecasted Work for Next Week:

O EI-Co/ will continue with Attachment A punch list items at Encanto Park Booster Pump Station.
Q Continue SixCENSE probe setup, incorporation into SCADA, and testing.
 Perform monthly performance evaluation inspection (URS, E2, SBMWD) on 19 January 2006.

Health and Safety:
O Noissues to report.

Community Relations:
G Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
Q Noissues to report.

Other Important Situations and Decisions:

Q Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 097
Date: 01/23/06
Time From: 01/16/06 — 01/20/06

U.S. Environmental Protection Agency, Region IX

75 Hawthorne Street
San Francisco, CA 94105
Contract No. 68-W-98-225

Work Performed:

a EI-Co continued punch list items (Attachment A) at Encanto Park Booster Pump Station.
Q Continued work on SixCENSE probe setup and testing. A larger power supply was tested satisfactorily per

manufacturer instructions.

Q Performed the monthly performance evaluation inspection (URS, E2, SBMWD) on 19 January 2006.

Forecasted Work for Next Week:

0 EI-Co/ will continue with Attachment A punch list items at Encanto Park Booster Pump Station.
0 Continue SixCENSE probe setup, incorporation into SCADA, and testing.

Health and Safety:
Q@ No issues to report.

Community Relations:
O No issues to report.

Conditions Encountered and Resolution:
O No issues to report.

Delays Encountered:
O No issues to report.

Other Important Situations and Decisions:

O Noissues to report.




Job Name: Muscoy OU Remedial Action

. . WA No.: 016-RARA-09J5
2870 Gat Oaks D , Suite 150 . L B
U8 Projoct o 1860006508010,
MUSCOY 19" STREET PLANT/ENCANTO PARK Report No- 335*30,06
WEEKLY CONSTRUCTION PROGRESS REPORT Tine Erom:  01/23/06 — 01/27/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

0 EI-Co continued punch list items (Attachment A) at Encanto Park Booster Pump Station.
O Continued work on SixCENSE probe setup and testing. A larger power supply was tested satisfactorily per
manufacturer instructions.

Forecasted Work for Nexf Week:

Q EI-Co/ will continue with Attachment A punch list items at Encanto Park Booster Pump Station.
Q Continue SixCENSE probe setup, incorporation into SCADA, and testing.

Health and Safety:
O Noissues to report.

Community Relations:
0 No issues to report.

Conditions Encountered and Resolution:
Q No issues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

0 Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 099
Date: 02/06/06
Time From: 01/30/06 — 02/03/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

O EI-Co continued punch list items (Attachment A) at Encanto Park Booster Pump Station.
Q Communicated with SixCENSE probe manufacturer to receive larger power supply.

Forecasted Work for Next Week:

Q EI-Co/ will continue with Attachment A punch list items at Encanto Park Booster Pump Station.
O Continue SixCENSE probe setup, incorporation into SCADA, and testing.

Health and Safety:
O Noissues to report.

Community Relations:
O Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

Q Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 100
Date: 02/13/06
Time From: 02/06/06 — 02/10/06

U.S. Environmental Protection Agency, Region IX

75 Hawthorne Street
San Francisco, CA 94105
Contract No. 68-W-98-225

Work Performed:

Q EI-Co continued punch list items (Attachment A) at Encanto Park Booster Pump Station.
0 Communicated with electrical subcontractor to utilize installed power supply.

Forecasted Work for Next Week:

0 EI-Co/ will continue with Attachment A punch list items at Encanto Park Booster Pump Station.
O Continue SixCENSE probe setup, incorporation into SCADA, and testing.

Health and Safety:
O Noissues to report.

Community Relations:
g Noissues to report.

Conditions Encountered and Resolution:
0O No issues to report.

Delays Encountered:
@ Noissues to report.

Other Important Situations and Decisions:

Q No issues to report.




Job Name: Muscoy OU Remedial Action

2870 Gateway Oaks Drive, Suite 150 WA No.: 016-RARA-09J5

Sacramento, CA 95833 URS Project No.: 18600069,06010
MUSCOY 19" STREET PLANT/ENCANTO PARK ReportNo.: 101
WEEKLY CONSTRUCTION PROGRESS REPORT Time From: 02113106 — 02/17/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

O Subcontractor (Davis Electric) installed SixCENSE power supply.

Forecasted Work for Next Week:

Q0 Subcontractor (Davis Electric) will test SixCense to confirm operating properly.
0 Schedule Encanto Park electrical shakedown and final inspection.

Health and Safety:
O Noissues to report.

Community Relations:
O Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
8 Noissues to report.

Other Important Situations and Decisions:

Q@ Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 102
Date: 02/27/06
Time From: 02/20/06 — 02/24/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

@ Subcontractor (Davis Electric) tested SixCENSE power supply.

Forecasted Work for Next Week:

@ Schedule Encanto Park electrical shakedown and final inspection after confirmation the city is receiving signal for

SixCENSE probe.

Health and Safety:
O Noissues to report.

Community Relations:
0 Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

Q Noissues to report.




Job Name: Muscoy OU Remedial Action

. . WA No.: 016-RARA-09J5
2870 Gat Oaks D , Suite 150 A L )
URS rsoci et 185000853607
MUSCOY 19" STREET PLANT/ENCANTO PARK Report No. o606
WEEKLY CONSTRUCTION PROGRESS REPORT Tme From: 02127106  03/03/05

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

O Subcontractor (Davis Electric) tested SixCENSE signal and operations with new power supply. Signal lost at MCC
using long cable.

Forecasted Work for Next Week:

Q Change order to install junction box inside wall at Encanto Park. This will allow use of the standard short cable
supplied with the SixCENSE instrument.

‘| Health and Safety:
O No issues to report.

Community Relations:
a Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
O No issues to report.

Other Important Situations and Decisions:

O Noissues to report.




Job Name: Muscoy OU Remedial Action

. . WA No.: 016-RARA-09J5
2870 Gat Oaks D , Suite 150 i s .
Y St e 188000853607
MUSCOY 19" STREET PLANT/ENCANTO PARK Report No- gg;g 3106
WEEKLY CONSTRUCTION PROGRESS REPORT Tine From:  03/06/06 — 03/10/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

aQ Subcontractor (Elco/Davis Electric) developing change order cost estimate to install a junction box inside wall at
Encanto Park and use the standard short cable supplied with the SixCENSE instrument.

Forecasted Work for Next Week:

Q Approve change order and complete work.

| Health and Safety:
O Noissues to report.

Community Relations:
@ Noissues to report.

Conditions Encountered and Resolution:
a Noissues to report.

Delays Encountered:
Q No issues to report.

Other Important Situations and Decisions:

O Noissues to report.




Job Name: Muscoy OU Remedial Action

2870 Gateway Oaks Drive, Suite 150 WA No.: 016-RARA-09J5

Sacramento, CA 95833 | DR Proloct Nov: 160006608010, "
MUSCOY 19" STREET PLANT/ENCANTO PARK ReportNo.: 106
WEEKLY CONSTRUCTION PROGRESS REPORT Time Erom:  03/113/06 — 03/17/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

0 Submitted change order to EPA for approval. Change order 36 will install a junction box inside wall at Encanto Park
and use the standard short cable for the SixCENSE instrument.

Forecasted Work for Next Week:

Q Approve change order and complete work.

| Health and Safety:
Q Noissues to report.

Community Relations:
a Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

O Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 106
Date: 03/27/06
Time From: 03/20/06 — 03/24/06

U.S. Environmental Protection Agency, Region IX

75 Hawthorne Street
San Francisco, CA 94105
Contract No. 68-W-98-225

Work Performed:

0 Installed a junction box inside wall at Encanto Park and use the standard short cable for the SixCENSE instrument.

Forecasted Work for Next Week:

0 Ensure signal received by SBMWD and schedule Encanto Park shakedown/final inspection.

Health and Safety:
8 Noissues to report.

Community Relations:
a Noissues to report.

Conditions Encountered and Resolution:
a Noissues to report.

Delays Encountered:
a Noissues to report.

Other Important Situations and Decisions:

O Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 107
Date: 04/03/06
Time From: 03/27/06 — 03/31/06

U.S. Environmental Protection Agency, Region IX

75 Hawthorne Street
San Francisco, CA 94105
Contract No. 68-W-98-225

Work Performed:

0 Confirmed with Dave Solomona that City is receiving signals from SixCENSE instrument on SCADA in Operation.
Q D/P 4B removed and sent to manufacturer for evaluation.

Forecasted Work for Next Week:

Q Schedule Encanto Park electrlcal shakedown and final inspection.
Q Coordinate with ATSI for 19" Street RTU backplane repair/replacement.

Health and Safety:
0 Noissues to report.

Community Relations:
O Noissues to report.

Conditions Encountered and Resolution:
O No issues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

O Noissues to report.




Job Name: Muscoy OU Remedial Action

2870 Gateway Oaks Drive, Suite 150 WA No.: 016-RARA-09J5

Sacramento, CA 95833 R Projoct No - 18600000 seoty” o
MUSCOY 19" STREET PLANT/ENCANTO PARK Report No. v 0/06
WEEKLY CONSTRUCTION PROGRESS REPORT Time From:  04/01/06 — 04/07/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

O D/P 4B removed and sent to manufacturer for evaluation.
O Six-Cense probe calibrated.

Forecasted Work for Next Week:

O Encanto Park electrical shakedown and final inspection scheduled for April 26, 2006.
O Coordinate with ATS| for 19" Street RTU backplane repair/replacement.

| Health and Safety:
0O Noissues to report.

Community Relations:
O Noissues to report.

Conditions Encountered and Resolution:
O Noissues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

0 Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 109
Date: 04/17/06
Time From: 04/08/06 — 04/14/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

Q D/P 4B at manufacturer for evaluation.

Forecasted Work for Next Week:

O SixCENSE probe vendor will conduct training for SBMWD on 20 April 2006, 9 a.m. John Wiles (Elco) coordinated

this with Dave Solomona (SBMWD).

Q Encanto Park electrical shakedown and final inspection scheduled for April 26, 2006.
O Dave Solomona (SBMWD) discussed backplane repair/replacement with ATSI for 19" Street RTU.

Health and Safety:
O Noissues to report.

Community Relations:
0 Noissues to report.

Conditions Encountered and Resolution:
0 Noissues to report.

Delays Encountered:
O Noissues to report.

Other Important Situations and Decisions:

O No issues to report.




Job Name: Muscoy OU Remedial Action

. . WA No.: 016-RARA-09J5
2870 Gat Oaks Drive, Suite 150 ; ian: ;
Sacramento, CA 95833 URS Projoct No- 18600063.06016.
MUSCOY 19" STREET PLANT/ENCANTO PARK RoportNo: 110
WEEKLY CONSTRUCTION PROGRESS REPORT Time From: _04/15/06 — 04/21/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

O D/P 4B from 19" Street Treatment Plant at manufacturer for evaluation.

QO SixCENSE probe manufacturer representative conducted training for SBMWD on 20 April 2006. John Wiles (Elco)
coordinated this with Dave Solomona (SBMWD). Probe removed and sent to manufacturer for cleaning and
lengthening to increase insertion depth.

Forecasted Work for Next Week:

0 Encanto Park electrical shakedown and final inspection on 26 April 2006.
Q Monthly Inspection on 26 April 2006

Health and Safety:
Q Noissues to report.

Community Relations:
0O No issues to report.

Conditions Encountered and Resolution:
0 Noissues to report.

Delays Encountered:
0 Noissues to report.

Other Important Situations and Decisions:

Q Noissues to report.




2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.06010

MUSCOY 19" STREET PLANT/ENCANTO PARK
WEEKLY CONSTRUCTION PROGRESS REPORT

Report No.: 110
Date: 04/24/06
Time From: 04/15/06 — 04/21/06

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Work Performed:

Q D/P 4B from 19" Street Treatment Plant at manufacturer for evaluation.

SixCENSE probe re-installed after repair of scaling.

Q
O  Encanto Park electrical shakedown and final inspection performed on 26 April 2006.
Q

Monthly Inspection performed on 26 April 2006

Forecasted Work for Next Week:

g None

| Health and Safety:
O Noissues to report.

Community Relations:
0 No issues to report.

Conditions Encountered and Resolution:
O No issues to report.

Delays Encountered:
0 Noissues to report.

Other Important Situations and Decisions:

O Noissues to report.






